

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	11 July 2026
Team ID	
Project Name	Food Ordering Behaviour and Consumer Trends: A Structured Analysis of Choices and Habits
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Data Collection	USN-1	As a developer, I can collect the food ordering dataset from a reliable source for analysis.	2	High
Sprint-1	Data Cleaning	USN-2	As a developer, I can remove duplicates, handle missing values, and standardize the dataset.	3	High
Sprint-1	Data Preparation	USN-3	As a developer, I can create calculated fields and format data for Tableau.	2	High
Sprint-2	KPI Development	USN-4	As a user, I can view important KPIs like total orders, average spending, and customer count.	3	High
Sprint-2	Dashboard Design	USN-5	As a user, I can interact with charts, filters, and visualizations on the dashboard.	5	High
Sprint-2	Interactive Filters	USN-6	As a user, I can filter the dashboard by age group, occupation, cuisine, and payment method.	2	Medium

Sprint-3	Story Creation	USN-7	As a user, I can understand insights through an interactive Tableau Story.	3	Medium
Sprint-4	Documentation & Deployment	USN-8	As a developer, I can publish the dashboard and prepare project documentation.	3	Medium

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	01 Jul 2026	06 Jul 2026	7	06 Jul 2026
Sprint-2	10	6 Days	07 Jul 2026	12 Jul 2026	10	12 Jul 2026
Sprint-3	8	6 Days	13 Jul 2026	18 Jul 2026	8	18 Jul 2026
Sprint-4	5	6 Days	19 Jul 2026	24 Jul 2026	5	24 Jul 2026